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011-00

011-00.1
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011-00.3

011-00.4

131-00

331-00

332-00

339-00

401-00

401-00

410-00

410-00

803-00

Uvolnenie staveniska

Zameranie

Cast 1

Early Works Section 1

Vykonávacie plánovanie Cast 1

Start of  Design for Early Works - Section 1

Vykonávacie plánovanie Cast 1

odlesnovanie / vyklcovanie trasy

General activities - Section 1

Start of General activities - Section 1

archeológia

archeológia 1.Ovciarsko  (km 28,5 - 28,8)

archeológia 2.Bitarová (km 28,9 - 29,1)

archeológia 3.Bitarová (km 29,4 - 29,8)

archeológia 4.Bitarová (km 29,9 - 30,1)

archeológia 5.Bitarová (km 30,1 - 30,9)

archeológia 6.Bánová - Ovciarne (km 31,2 -
31,8)
archeológia 7.Bánová - Mohylník (km 32,1 -
32,5)
archeológia 8.Bánová - Dúbravy (km 33,4 -
34,2)
archeológia 9.Bytcica - Lipovec/Chrastie (km
35,4 - …)

Zariadenie/vybavenie stavby Cast 1

Demolácie

Demolácie Cast' A - areál pol'nohospodárskeho
družstva Agrofin v Dolnom Hricove
Demolácie Cast' B - územie rekreacne
záhradkárske
Demolácie Cast' C - areál pol'nohospodárskeho
družstva Bytcica na kat. Území
Demolácie Cast' D - km 35,3 - 35,4 a úsek v
km 35,850 - 35,950

Access to Tunnel Portals - section 1

Start of Access to Tunnel Portals - section 1

Prekl ádka polnej cesty km 25,150 – 26,260

Úprava bezmenného potoka km 25,150 - 26,000

Úprava melioracného potoka km 28,480

Úprava bezmenného potoka km 34,335

Stavebná cast' tunela Ovciarsko - Západný
portál

Západný portál

Stavebná cast' tunela Ovciarsko - Východný
portál

Východný portál

Prístupová cesta k melioráciám

Clearing of site

General survey of alignment and setting out

Section 1

Early Works Section 1

Design for Early Works / deforestation - Section
1

Start of  Design for Early Works - Section 1

Design for Early Works - Section 1

Deforestation along road alignment

General activities - Section 1

Start of General activities - Section 1

archaeological investigation

archaeological investigation 1.Ovciarsko  (km 28,5 -
28,8)
archaeological investigation 2.Bitarová (km 28,9 -
29,1)
archaeological investigation 3.Bitarová (km 29,4 -
29,8)
archaeological investigation 4.Bitarová (km 29,9 -
30,1)
archaeological investigation 5.Bitarová (km 30,1 -
30,9)
archaeological investigation 6.Bánová - Ovciarne
(km 31,2 - 31,8)
archaeological investigation 7.Bánová - Mohylník
(km 32,1 - 32,5)
archaeological investigation 8.Bánová - Dúbravy (km
33,4 - 34,2)
archaeological investigation 9.Bytcica -
Lipovec/Chrastie (km 35,4 - …)

site installation Section 1

Demolition of approx. 25 items 

Demolition on Agrofin agricultural cooperative
property in Dolný Hricove

Demolition in a recreation/landscape area

Demolition on Bytcica agricultural cooperative
property in the land district Lietavská Lúcka 

Demolition of two single-family homes

Access to Tunnel Portals - section 1

Start of Access to Tunnel Portals - section 1

relocation of local road km 25.150 - 26.260

rivulet modification/rerouting; km 25.150 - 26.000

drainage rivulet modification/rerouting km 28.480

rivulet modification/rerouting; km 34.335

Tunnel Ovciarsko  - West Portal including
Excavation

earthworks incl. anchors and ground nailing

Tunnel Ovciarsko  - East Portal including
Excavation
earthworks incl. bored piles, anchors and ground
nailing

access road to drainage Item 051-00
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804-00

807-00

809-00

810-00

802-00

805-00

806-00

808-00

811-00

813-00

814-00

051-00

052-00

052-01

901-00

902-00

903-00

Prístupová cesta k východnému portálu tunela
Ovciarsko

Prístupová cesta k lomu Lietavská Lúcka

Prístupová cesta k západnému portálu tunela
Žilina
Prístupová cesta k východnému portálu tunela
Žilina

Access to bridges and Construction site -
Section 1
Start of Access to bridges and Construction site
- Section 1

Prístupová cesta k mostnému objektu 201-00

Prístupová cesta k mostnému objektu204-00

Prístupová cesta k mostnému objektu205-00

Prístupová cesta k mostnému objeku 206-00

Prístupová cesta k mostnému objektu 209-00

Stavebná úprava priecestie v žkm 190,610

Stavebné úpravy priecestia v žkm 6,770, trate
Žilina - Rajec

Cast 2

Early Works Section 2

Vykonávacie plánovanie Cast 2

Start of  Design for Early Works - Section 2

Vykonávacie plánovanie Cast 2

odlesnovanie / vyklcovanie trasy

General activities - Section 2

Start of General activities - Section 2

archeológia

Zariadenie/vybavenie stavby Cast 2

Preložka meliorácií k.ú. Lietavská Lúcka

Preložka meliorácií k.ú. Turie

Preložka meliorácií k.ú. Višnové

Access to bridges and Construction site -
Section 2
Start of Access to bridges and Construction site
- Section 2
Prístupová cesta na stavenisko v km 0,680 –
1,880
Prístupová cesta na stavenisko v km 2,040 –
3,210
Prístupová cesta na stavenisko v križovatke
Lietavská Lúcka

Cast 3

Early Works Section 3

Vykonávacie plánovanie Cast 3

Start of  Design for Early Works - Section 3

Vykonávacie plánovanie Cast 3

odlesnovanie / vyklcovanie trasy

access road(s) to the east portal of the Ovciarsko
Tunnel, and to the shaft

access road to stone/earth quarry in L.Lucka

access road to WP Zilina

access road to OP Zilina

Access to bridges and Construction site -
Section 1
Start of Access to bridges and Construction site -
Section 1

access road to Bridge 201-00

access road to Bridge 204-00

access road to Bridge 205-00

access road to Bridge 206-00

access road to Bridge 209-00

access road overpass of railway track, km 190.610
(Bratislava - Zilina)
access road overpass of railway track, km 6.770
(Zilina - Rajec)

Section 2

Early Works Section 2

Design for Early Works / deforestation - Section
2

Start of  Design for Early Works - Section 2

Design for Early Works - Section 2

Deforestation along road alignment

General activities - Section 2

Start of General activities - Section 2

archaeological investigation

site installation Section 2

Drainage modification for multiple items in the
district Lietavská lúcka 
Drainage modification for multiple items in the
district Turie 
Drainage modification for multiple items in the
district Višnové 
Access to bridges and Construction site -
Section 2
Start of Access to bridges and Construction site -
Section 2

Construction site access road, km 37.01 - 38.21 

Construction site access road, km 38.37 - 39.54 

Construction site access road, for Lietavská lúcka
Junction

Section 3

Early Works Section 3

Design for Early Works / deforestation - Section
3

Start of  Design for Early Works - Section 3

Design for Early Works - Section 3

Deforestation along road alignment
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General activities - Section 3

Úprava bezmenného potoka v km 1.725

Úprava pol'nej cesty km 1,390 - 1,950 stavby LL
- Višhové
Úprava pol'nej cesty km 1,830 stavby LL -
Višnové

Prístupová cesta k východnému portálu

Start of General activities - Section 3

archeológia

Zariadenie/vybavenie stavby Cast 3

Access to Tunnel Portals - section 3

Start of Access to Tunnel Portals - section 3

Úprava meliorácií K.Ú. Lietavská Lúcka

Úprava meliorácií K.Ú. Turie

Prístupová cesta k západnému portálu

Preložka pol'nej cesty v km 41.340

Výkop západný portál (ZP) km 41,287

Západný portál

Prístupová cest na stavenisko km 40,9-41,200

Cast 4

Early Works Section 4

Design for Early Works - Section 4

Start of  Design for Early Works - Section 4

Design for Early Works - Section 4

odlesnovanie / vyklcovanie trasy

General activities - Section 4

Start of General activities - Section 4

archeológia

archeológia 1.Žilina-Bytcica - Kopanice-Zadný
dielec (km 3,4 - 4,4)
archeológia 2.Žilina-Bytcica - Lipovec-Chrastie
(km 2,2 - 2,8)

archeológia 3.Lietavská Lúcka (km 1,7 - 2,2)

archeológia 4.Lietavská Lúcka (km 1,0 - 1,5)

Jednobytové budovy - demolácia

Access to bridges and Construction site -
Section 4
Start of Access to bridges and Construction site
- Section 4

Prístupová cesta na stavenisko v km 2.000

General activities - Section 3

rivulet modification/rerouting by Storage site km 38.2

Modification of local road in storage site area km 38

Modification of local road in storage site area km
38.2
Relocation - construction site access road for east
portal at km 48.764

Start of General activities - Section 3

archaeological investigation

site installation Section 3

Access to Tunnel Portals - section 3

Start of Access to Tunnel Portals - section 3

adjustment of drainage system in area Western
portal material storage site (km 38)
adjustment of drainage system in area Western
portal material storage site (km 38)

access road for the west portal at km 41.287

road relocation/construction site access road from
portal km 41.34 to central ventilation area

excavatio western portal (WP) km 41,287

earthworks incl. bored piles, anchors and ground
nailing
Construction site access road for the west portal
service building, km 40.900 - 41.200

Section 4

Early Works Section 4

Design for Early Works / deforestation - Section
4

Start of  Design for Early Works - Section 4

Design for Early Works - Section 4

Deforestation along road alignment

General activities - Section 4

Start of General activities - Section 4

archaeological investigation

archaeological investigation 1.Žilina-Bytcica -
Kopanice-Zadný dielec (km 3,4 - 4,4)
archaeological investigation 2.Žilina-Bytcica -
Lipovec-Chrastie (km 2,2 - 2,8)
archaeological investigation 3.Lietavská Lúcka (km
1,7 - 2,2)
archaeological investigation 4.Lietavská Lúcka (km
1,0 - 1,5)

Demolition district Bytcica km 4.480

Access to bridges and Construction site -
Section 4
Start of Access to bridges and Construction site -
Section 4

construction site access road, km 2.00
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Early Works-General activities Early Works-Design/Deforestation Early Works-Access to Tunnel Portals Early Works-Access to bridges and Construction site


