2009 i 2000
. Cislo n ’ . . . ) " , ! K .
Zelle ekt Nézov Objektu activity odkm|dokm trvanie | zaciatok | konec |  November |  Dezember | Januar | Febuar Marz i April i Mai i Juni i i . Mugust | September | Oktober |
4546 47 48,49 5050 5,53 1 203 405 6,7 8 910 1,1 3,14 15 16,17 18,19 20,20 0 B4 526 0,88 303 0B M BB TR NN MLE
[ B B [ [ [ [ [ [ [ [ [ I
1 Uvolnenie staveniska Clearing of site 0 0 14t/04.03.2010|11.06.2010 | - | | 1“ | | | | |
| | | | | | | | | | |
2 Zameranie General survey of alignment and setting out 0 0|  14t|04.03.2010(11.06.2010 | | 1P S = S | | | [ | |
| | | | | | | | | | |
T T T T T T T T T T T
3 Cast 1 Section 1 0 0{196t 4d |22.01.2010 28.02.2014 | 3) ; T ; T ; ; ; ; ; i
| | | | | | | | | | |
1 1 | | | | | I 1 1 |
4 Early Works Section 1 Early Works Section 1 0 0|  24t08.02.2010(30.07.2010 | | 4 | | | | | 1 | | |
; “on - Secti i i i i i i i i i i i
5 Vykonavacie planovanie Cast 1 Design for Earty Warks | deforestation - Section o o 1608.02.2010|31.05.2010 | | SF | | | i | | | | |
| | | | | | | | | | |
6 Start of Design for Early Works - Section 1 Start of Design for Early Works - Section 1 0 0 08.02.2010|08.02.2010 | | 6 5d | | | | | | | | |
| [ [ [ |
7 Viykonavacie planovanie Cast 1 Design for Early Works - Section 1 0 0 16t08.02.2010(31.05.2010 I I 71 | | | , I I I I I
I I I |
8 odlesnovanie / vyklcovanie trasy Deforestation along road alignment 24.120|35.440 15t(15.02.2010{31.05.2010 I I 8] - - - ’ I I I I I
l | | | | |
9 General activities - Section 1 General activities - Section 1 0 0 21t/01.03.2010{30.07.2010 I I 9[ | | | | { I I I
10 Start of General activities - Section 1 Start of General activities - Section 1 0 0 01.03.2010{01.03.2010 l l 10‘ l l l l l l l l
11 archeologia archaeological investigation 2412035440  21t[01.03.2010|30.07.2010 | | 1 : : : : | [ | |
| | | | | | | | | |
n n . N N T T T T T T T T T
12 archeologia 1.0vciarsko (km 28,5 - 28,8) ;gcg)a”bg'ca' investigation 1.Ovciarsko (km 28,5 |, 500(28 8o0|  16t{01.03.2010[22.06.2010 | | | | | | |
L | | | | | | |
. . . N . . I I I I I I I
13 archeologia 2.Bitarova (km 28,9 - 29,1) g;c?)aeologlcal investigation 2 Bitarova (km 28,9 - 154 930129 100|  16t{06.04.2010[27.07.2010 | | | | | |
haeological investigation 3 Biarové : i i i i i i
14 archeologia 3 Bitarova (km 29,4 - 29,8) ;gcg)aeologlcal investigation 3.Bitarova (km 294 159 400(20.600]  16t[06.04.2010]27.07.2010 | | | | | |
’ ical investioation 4 Bitarova : | | | | | |
15 archeologia 4.Bitarova (km 29,9 - 30,1) ggc?)aeo"’g'ca' investigation 4 Bitarova (km 29,9 - 159 g00130.100|  16t{06.04.2010[27.07.2010 | | | | | |
16 archeolégia 5.Bitarova (km 30,1 - 30,9) ggcg)ae‘)"’gica' investigation 5.Bitarova (km 30,1 - 149 100130.900|  21t{01.03.2010[30.07.2010 : : : : :
17 g;cgeologm 6.Banova - Ovciarne (km 31,2 - |archaeological investigation 6.Banové - Ovciarne 31.200(31.800 21t/01.03.2010130.07.2010 [ [ [ i i
8) (km 31,2-31,8) | | | | |
archeolégia 7.Banova - Mohyinik (km 32,1 - |archaeological investigation 7.Banova - Mohylnik | | | | |
18 325) (km32,1-32,5) 32.100{32.500 21t{01.03.2010{30.07.2010 | | i | i
19 archeoldgia 8.Banova - Dubravy (km 33,4 - archaeological investigation 8.Banova - Dubravy (km 33.400/34.200 21t/01.03.2010130.07.2010 | | | | |
34,2) 33,4-34,2) | | | | |
archeoldgia 9.Bytcica - Lipovec/Chrastie (km  |archaeological investigation 9.Bytcica -
20 w54 ) Lipovec/Chraste (kn 35,4 . ) 35.400(35.440  21t01.03.2010|30.07.2010 I I I I I
21 Zariadenie/vybavenie stavby Cast 1 site installation Section 1 24.120{35.440 15t/01.03.2010{ 14.06.2010 i i | i |
| | | | | |
I I I I I I
22 |011-00 Demolacie Demolition of approx. 25 items 24.700{35.950| 12t 4d|06.04.2010 |02.07.2010 | | | | | |
1 1 1 | 1 |
Py g P . - m— " f f f I I I
23 1011-001 Demolame Casi A - aredl pol iiohospodarskeho Demohthn on Agrofl'n agricultural cooperative 24.700125.100 13t06.04.2010/02.07.2010 | | | |2 i | i
druzstva Agrofin v Dolnom Hricove property in Dolny Hricove ! ! ! ! ] ! |
o "B - tzemi f f f f f f I
24 |o11-002|  Demolacie Cast B - izemie rekreacne Demolition in a recreation/landscape area 34530(34.740)  13t{06.04.2010(02.07.2010 | | | | | | |
zahradkarske
] Demolacie Cast' C - aredl pol'nohospodarskeho| Demolition on Bytcica agricultural cooperative [ [ [ [ [ [ [
R 011-003 druZstva Bytcica na kat. Uzemi property in the land district Lietavska Lucka 34.760/35.060 13t/06.04.2010/02.07.2010 | | | | | | |
Demolacie Cast' D - km 35,3 - 35,4 a Uisek v - . . | | | | | | |
26 |011-00.4 km 35,850 - 35,950 Demolition of two single-family homes 35.075|35.950 13t/06.04.2010|02.07.2010 | | | | | | |
|
27 Access to Tunnel Portals - section 1 Access to Tunnel Portals - section 1 0 0 19t/15.03.2010 | 30.07.2010 I I I | I I I
28 Start of Access to Tunnel Portals - section 1 |Start of Access to Tunnel Portals - section 1 o o 15.03.2010{15.03.2010 l l l l l l l l
29 [131-00 | Prekl adka polnej cesty km 25,150 - 26260 |relocation of local road km 25.150 - 26.260 25.150{26.260]  11t|19.04.2010[30.06.2010 I I I I | | ) I I I I
30 |331-00 | Uprava bezmenného potoka km 25,150 - 26,000|rivulet modification/rerouting; km 25.150 - 26.000  |25.150|26.000 9t|01.04.2010|03.06.2010) | | | 3 I | | | | |
| | | | | | | | | | |
T T T T T T T T T T T
31 [332:00 | Uprava melioracného potoka km 28,480 drainage rivulet modification/rerouting km 28.480  |28.450|28.500 9t[03.05.2010|30.06.2010 | | | | 31 [ | | | |
| | | | | | | | | | |
1 1 1 1 I 1 1 1 1 1 |
32 |339-00 | Uprava bezmenného potoka km 34,335 rivulet modification/rerouting; km 34.335 34.200|34.450 9t/03.05.2010{30.06.2010) | | | | 32 [ | | | |
4 cast carsko - Zapadny ; - includi i i i i i i | i i i i
33 |401-00 Stavgbna cast' tunela Ovciarsko - Zapadny  |Tunnel vaarsko West Portal including 25.940(26.080 15t115.03.2010 |30.06.2010 i i i 3 I I I | i i i i
portal Excavation
| | | | | | |
34 |401-00 Zapadny portal earthworks incl. anchors and ground nailing 25.940(26.080 15t{15.03.2010{30.06.2010 | | | 34* | | | |
4 cast farsko - Vychodny farsko - includi | | | | |
35 |410.00 | Stavebnacast'tunela Ovciarsko - Vychodnj |Tunnel Ovciarsko - East Portal including 28.350(26.420|  19t|15.03.2010 |30.07.2010 [ [ [ - [ [ [
portal Excavation | | | | | | | 1 | | |
3 [410.00 |  Vjchodny portl carvork nl. bored ples, anchors and ound g 35025420 10(15.032010/30.07 2010 | | | 3H#_ | | |
37 803-00 Pristupova cesta k melioracidm access road to drainage Item 051-00 28.000{28.350,  13t|06.04.2010{02.07.2010 I S I I Ia7# I I I I
4546 147,48 14950 5152053 L 23456078910 10,12,13,14,15,1617,1819,20/21 22,23 241252627 28,2930 31 32,33,34,35,36,37,38,39,40,41, 42,4,
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2009 i 2010
. Cislo . ’ e ) . ) " , ! . .
Zelle ekt Nézov Objektu activity odkm|dokm trvanie | zaciatok | konec |  November |  Dezember | Januar | Febuar Marz i April i Mai i Juni i i . Mugust | September | Oktober |
45 46 47 4,49 50,51 52i53 1 23 456,78 91010 13i14 15 16,17 18,19 0,20 2 3.4 5,608 Y 30i31 IS 34i35i36 37,38 39 4 414,48

38 |804-00 Pnsiupova cesta k vychodnému portalu tunela |access road(s) to the east portal of the Ovciarsko 28.35028.450 13t]06.04.2010/02.07.2010 [ [ [ [ [
Ovciarsko Tunnel, and to the shaft | | | | | | |
39 |807-00 Pristupové cesta k lomu Lietavska Licka access road to stone/earth quarry in L.Lucka 33.200{33.500 13t{06.04.2010(02.07.2010 I I I I I I I
40 |o0gp |  rstupova cestakczdpadnému pordlu tinela fsgess roadto W Zilna 33480(33.520]  13t{06.04.2010[02.07.2010 I I I I I I I
41 |gi0gp | Grstupova cestakvjchodnému poralu neia ageess roadto OP Ziina 34100[34.700]  13t{06.04.2010[02.07.2010 I I I I I I I
4 Acce:ss to bridges and Construction site - Acce:ss to bridges and Construction site - 0 0 13t/19.04.2010 [16.07.2010 | | | | | | |
Section 1 Section 1 | | | | | | |
43 Start qf Access to bridges and Construction site Stari of Access to bridges and Construction site - 0 0 19.04.2010(19.04.2010 | | | | | | |
- Section 1 Section 1 | | | | | | |
1 1 1 1 I 1 I
44 1802-00 Pristupova cesta k mostnému objektu 201-00  |access road to Bridge 201-00 24.400{24.600 13t/19.04.2010{16.07.2010 | | | | | | |
i i i i i i i
45 1805-00 Pristupova cesta k mostnému objektu204-00  |access road to Bridge 204-00 29.600(30.000 13t{19.04.2010(16.07.2010 | | | | | | |
| | | i | | |
46 |806-00 Pristupova cesta k mostnému objektu205-00  |access road to Bridge 205-00 30.600(31.250 13t{19.04.2010(16.07.2010 | | | | | | |
47 |808-00 Pristupova cesta k mostnému objeku 206-00  |access road to Bridge 206-00 31.650(31.900 13t{19.04.2010(16.07.2010 I I I I I I I
48 1811-00 Pristupova cesta k mostnému objektu 209-00 |access road to Bridge 209-00 34.650(34.800 13t{19.04.2010(16.07.2010 I I I I I I I
49 [813-00 | Stavebna tprava priecestie v zkm 190,610 | 2ccess road overpass of railway track, km 190.610 1, 45(o4 60| g1[19.05.2010|16.07.2010 | | | | | | |
(Bratislava - Zilina) | | | | | | |
50 |814-00 Stavebneé Upravy priecestia v zkm 6,770, trate  |access road overpass of railway track, km 6.770 34.650/34.680 8t]19.05.2010!16.07.2010 | | | | | | |
Zilina - Rajec (Zilina - Rajec) | | | | | | |
51 Cast2 Section 2 0| 0| 270t[22.01.2010(31.08.2015 i st | | | | | :
52 Early Works Section 2 Early Works Section 2 0 0|  24t|08.02.2010|30.07.2010 | | s2f = ! [ | [
| | | | | | |
. . . T T T T LI T LI
53 Vykonavacie plénovanie Cast 2 295'9" for Early Works / deforestation - Section o 0| 16t08.02.2010(31.05.2010 | | 57 ; | | | |
1 1 1 1 I 1 I
I I I I I I I
54 Start of Design for Early Works - Section 2 Start of Design for Early Works - Section 2 0 0 08.02.2010|08.02.2010 | | 54<>5d | | | | |
i i | i i i i i
55 Viykonavacie planovanie Cast 2 Design for Early Works - Section 2 0 0 16t/08.02.2010{31.05.2010 | | sl * i | | | |
[ [ I [ [ [ [
56 odlesnovanie / vyklcovanie trasy Deforestation along road alignment 35.440(40.900 15t{15.02.2010(31.05.2010 | | 56 [ | | | | |
57 General activities - Section 2 General activities - Section 2 0 0 21t(01.03.2010 (30.07.2010 I I 57 I I I
58 Start of General activities - Section 2 Start of General activities - Section 2 0 0 01.03.2010{01.03.2010 I I 58 | | | | | I I I
59 archeoldgia archaeological investigation 35.440(40.900 21t/01.03.2010|30.07.2010 l l l l l
60 Zariadenie/vybavenie stavby Cast 2 site installation Section 2 35.44040.900]  17t/01.04.2010[30.07.2010 I I I | I I I
61 (05100 | Prelozka meliorcil k.i. Lietavska Licka Drainage modification for multiple items inthe 135 149/40 900 ot|19.04.2010|18.06.2010 | | | | | | |
district Lietavska licka | | | | | | |
N e n . o . T T T T T T T
62 |052:00 | Prelozka melioracil k.. Turie Drainage modification for multiple items inthe 135 149/40 90| ot|19.04.2010|18.06.2010 | | | | | | |
district Turie | | | | | | |
. e f . " f I I I I I 1 1
63 (05201 | Prelozka melioracil k.d. Vignové Drainage modification for multiple itemsinthe |35 440140900/ 0t|19.04.2010{18.06.2010 | | | | | | |
district ViSnové . . . . ] . ]
; ion site - ; ion site - I I I I I I I
64 Acce:ss to bridges and Construction site Acce:ss to bridges and Construction site 0 0 13t/03.05.2010 [30.07.2010 | | | | | | |

Section 2 Section 2
i ion si i ion site - [ [ [ [ [ [ [
65 Start qf Access to bridges and Construction site Stari of Access to bridges and Construction site 0 0 03.05.2010/03.05.2010 | | | | | | |

- Section 2 Section 2
66 [901-00 ?gg”m’a cesta na stavenisko v km 0,680 = | coctruction site access road, km 37.01-3821  [37.010[38.210]  13t03.05.2010{30.07.2010 : : : : 66 : : :
67 |o0z00 | FTspovacestanastavenskovim 2090\ conginycion ste access road, km 38.37-39.54 [38.370{39.540]  13t{03.05.2010/30.07.2010 I I I I ) I I I
68 1903-00 Plristupoya' cestana stavenisko v krizovatke Consiruction site access road, for Lietavska licka 35.440/35.530 13t103.05.2010l30 07 2010 | | | | 6 | | |
Lietavska Lucka Junction | | | | | | |
69 Cast3 Section 3 0| 0 270t|22.01.2010 31.08.2015 l 69 ; ; ; ; ; ; ; ; ; i
70 Early Works Section 3 Early Works Section 3 0 0  24t)08.02.2010(30.07.2010 | | 70f ; ; ; ; ; | | | |
| | | | | | | | | | |
71 Vykonvacie plénovanie Cast 3 3095'9" for Early Works / deforestation - Section o o 16t/08.02.2010(31.05.2010 | | 7F . . . { | | | | |
| | | | | | | | | | |
1 1 1 1 1 1 1 1 I 1 I
72 Start of Design for Early Works - Section 3 Start of Design for Early Works - Section 3 0 0 08.02.2010{08.02.2010 | | 72>5d | | | | | | | | |
i i | i i i i i i i i i
73 Vykonavacie planovanie Cast 3 Design for Early Works - Section 3 0 0|  16t/08.02.2010|31.05.2010) | | 73l * . ] | | | | |
| | | i | ! | | | | |
74 odlesnovanie / vyklcovanie trasy Deforestation along road alignment 40.900(49.010 15t{15.02.2010{31.05.2010 | | 74] i i i ] | | | | |
I RN I I I I I I I I
4546 1474814950 51| 52\53\ 2345 06078,9,101L 12i13i14i15i16i17i18i19i20i2i22i23i24i25i26i27i28i29i30i3i32i33i34i35i36i37i38i39i40i41i42i43i
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2009 i 2010
. Cislo . ’ e ) . ) " , ! . .
Zelle ekt Nézov Objektu activity odkm|dokm trvanie | zaciatok | konec |  November |  Dezember | Januar | Febuar Marz i April i Mai i Juni i i . Mugust | September | Oktober |
4546 47 48,49 5050 5,53 1 203 405 6,7 8 910 1,1 3,14 15 16,17 18,19 20,20 0 B4 526 0,88 303 0B M BB TR NN MLE
N B3 [ ] ] ] ]
75 General activities - Section 3 General activities - Section 3 0 0 21t(01.03.2010 30.07.2010 I KN I 75[ | | | | I I I
76 |333-00 Uprava bezmenného potoka v km 1.725 rivulet modification/rerouting by Storage site km 38.2|37.930|38.530 15t|16.04.2010|30.07.2010 I l l l 76# l l l
77 |133.00 | Oprava poinejcestykm 1,390 1,950 Stavby Ll yocitcaton oflocal road in storage ste area km 38 {37.700[38.200 121/07.05.2010[30.07.2010 I I I I I 77# I I I
78 |132-00 U'Qrava' pol'nej cesty km 1,830 stavby LL - Modification of local road in storage site area km 38.200/38.400 12t107.05.2010/30.07.2010 | | | | | - | | |
Visnové 38.2 | | | | | | | |
79 |126-00 | Pristupova cesta k vychodnému portalu Relocation - construction site access road for east |44 760148 800/ t{07.06.2010]30.07.2010 | | | | | [ — c— | | |
ponai at km 48.764 | | | | | | | | I | |
80 Start of General activities - Section 3 Start of General activities - Section 3 o o 01.03.2010/01.03.2010 | | 80 % | | | | | | | |
| | | | | | | | | |
1 1 1 1 1 1 1 I 1 I
81 archeolégia archaeological investigation 40.900{49.010 16t|01.03.2010|22.06.2010 | | 81 | | | | |
i i i i i i i i i i i
82 Zariadenie/vybavenie stavby Cast 3 site installation Section 3 40.900{49.010|  20t|11.03.2010{30.07.2010 | | 1 = = S— | | | |
i i | i i i i i i i i
83 Access to Tunnel Portals - section 3 Access to Tunnel Portals - section 3 0 0 19t|15.03.2010 {30.07.2010 | | | 83 I I I I \ | | [
84 Start of Access to Tunnel Portals - section 3 Start of Access to Tunnel Portals - section 3 0 0 15.03.2010{15.03.2010 I I : 84 2 ! : : : : : : :
85 (05100 | Uprava melioracii K.U. Lietavska Lucka adjustment of drainage system in area Westem |57 90/3g 500 11t|19.04.2010{02.07.2010 ! ! ! ! P ! | ! |
portal material storage site (km 38) | | | | | | | |
86 (05200 | Uprava melioracii K.U. Turie adjustment of drainage system in area Western |47 g04/a3 5001 11¢|19.04.2010{02.07.2010 i i i i 8 i i i i
portal material storage site (km 38) | | | | | | | |
87 [127-00 | Pristupova cesta k zapadnému portalu access road for the west portal at km 41.287 41.250{41.350]  9/01.06.2010[30.07.2010 I I I I I 87# I I I
88 [120-00 | Prelozka pol'nej cesty v km 41.340 road relocation/construction site access road from |14 33/41 400 9t/01.06.2010|30.07.2010 | | | | | o I | | |
portal km 41.34 to central ventilation area | | | | | | | | | | |
89 (401-01 Vykop zapadny portal (ZP) km 41,287 excavatio western portal (WP) km 41,287 41.250{41.350 17t|15.03.2010 {13.07.2010 | | | 89 ' ' ' ' \ i i i [
earthworks incl. bored piles, anchors and ground i i i i i i i i i i i
90 [401-01 Zapadny portal nailing ’ . 9 41.250/41.350|  17t|15.03.2010{13.07.2010 | | | 90_ | [ | [
1 1 1 1 1 1 1 1 I 1 I
. . . Construction site access road for the west portal ! ! ! ! ! ' ' ! ' ! '
91 |903-00 Pristupové cest na stavenisko km 40,9-41,200 senvice building, km 40.900 - 41.200 40.900(41.300 9t/01.06.2010{30.07.2010 | | | | | 91 _ | | |
| | | | | | | | | | |
92 Cast4 Section 4 0 0| 197t/22.01.2010|28.02.2014 | 2 | | | | | | | | |
[ [ [ [ [ [ [ [ [ [ [
93 Early Works Section 4 Early Works Section 4 0 0 24t/08.02.2010 (30.07.2010 | | 93 I I I I I 1‘ | | |
i ion - Secti I I I
o4 Design for Early Works - Section 4 E"s'g" Ll i L e e o o 16t/08.02.2010(31.05.2010 I I o | | | I I I I I
95 Start of Design for Early Works - Section 4 Start of Design for Early Works - Section 4 0 0 08.02.2010{08.02.2010 I I 95¢>5d I I I | I I I I I
[ 1 1 1 |
96 Design for Early Works - Section 4 Design for Early Works - Section 4 0 0 16t/08.02.2010|31.05.2010 l l %6 * I I I ’ l l l l l
97 odlesnovanie / vyklcovanie trasy Deforestation along road alignment 0[ 5.200 15t/15.02.2010|{31.05.2010 I I 97 ; ; ; i I I I I I
98 General activities - Section 4 General activities - Section 4 0 0  21t01.03.2010|27.07.2010 | | a8 T T T T 1| | | |
| | | | | | | | | | |
T T T T T T T T T T T
99 Start of General activities - Section 4 Start of General activities - Section 4 0 0 01.03.2010/01.03.2010 | | 9 | | | | | | | |
| | | | | | | I | I
1 1 1 1 1 1 1 I 1 I
100 archeoldgia archaeological investigation 1.000| 4.400|  21t{01.03.2010|27.07.2010 | | 100 T T T T 1 | | | |
archeolégia 1.Zilina-Bytcica - Kopanice-Zadny |archaeological investigation 1.Zilina-Bytcica - i i i i i i i i i i
101 dielec (km 3.4 - 4,4) Kopanice-Zadny dielec (km 3.4 - 4.4) 3.400( 4.400 16t|06.04.2010|27.07.2010 | | o | | |
archeolégia 2.Zilina-Bytcica - Lipovec-Chrastie |archaeological investigation 2.Zilina-Bytcica - I I I # I [ I I
102 (km2.2-28) Lipovec-Chrastie (km 2,2 - 2,8) 2.200| 2.800 16t{06.04.2010(27.07.2010 | | 102 | | | |
103 archeoldgia 3.Lietavska Licka (km 1,7 - 2,2) ?’gh_a;‘;')"g'ca' investigation 3 Lietavskd Lucka (km | 4 700 5 200|  16t|06.04.2010[27.07.2010 : : i03# i i i i
104 archeolégia 4.Lietavska Licka (km 1,0 - 1,5) ?rgilafg')"gica' investigation 4 Lietavskd Lucka (km | 4 000l 1500  10t|01.03.2010{11.05.2010 : : mzH-* : : : : : :
105 |011-00 | Jednobytové budovy - demolécia Demolition district Bytcica km 4.480 4.400| 4.700]  12t|06.04.2010|30.06.2010 I I I i%# I I I I
106 Acce:ss to bridges and Construction site - Acce:ss to bridges and Construction site - 0 0 13t|03.05.2010 |30.07.2010 | | | | 10 6' L L | | | [
Section 4 Section 4 I I I I [ | | 1 I I I
107 Start qf Access to bridges and Construction site Stari of Access to bridges and Construction site - 0 0 03.05.2010/03.05.2010 | | | | 107 | | | | | |
- Section 4 Section 4 | | | | | | | I | |
108 803-00 | Pristupové cesta na stavenisko v km 2.000 construction site access road, km 2.00 800 1.2000  13t|03.05.2010|30.07.2010 | | | | 108 [ | [
| | | | | | | | |
1 1 1 1 1 1 I 1 I
| | | | | | | | |
i i i i i i i i i
: | | | | | | | | |
4546 47,48 14950 5152053 L 2345 ,607 8910101213, 14,15,16/17,1819,20,21 22,23 241252627 28,2930 31 32,33,34,35,36,37,38,39, 40,41, 42,4,
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2009 2010
Text27
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Dati Revizi Sk loval . . ~x T . . . ~ >~ .
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HOCHTIEF Construction AG - CONSULT BPM - So v&etkymi podkladmi, ktoré sme vypracovali, je potrebne zaobchadzat ako s dovernymi. Véetky prava ostavaju vyhradene.




